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Statement of Ongoing Contractsasof 10/20/18

10/ 30/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1MP-8-38.8/39.2 IN EL CENTRO FROM 0.2 M LE WEST TO MARI NA LANDSCAPE | NC. ARl NDUQUE RAY $1, 508,620 08/16/16 0%
11-263314 0.2 MLE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD $1,379,346 09/01/16

7177 OPPORTUNI TY ROAD
SAN DI EGO, CA 92111
(858) 467- 4084

STBG | 008- (108) E L ANDSCAPE. M T1 GATI O $5.353 08/ 19/ 20 0%
-0 ORANGE CA 92705

(714)939- 6600 PLANT EST

HE14 SATI S

11- 1 MP- 8- 40. 4/ 45. 5 IN | MPERI AL COUNTY NEAR EL CENTRO
11-418514 FROM 0.5 M LE VWEST OF ROUTE 8/111
ACl M 0082- (109) E SEPARATI ON TO 0.6 M LE WEST OF
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR = CA 91342
(818) 362- 9200

PAVEMENT REHABI LI TATI ON

SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,362,778 03/01/17 53%

13170 TELFAI R AVE $38, 617,584 03/ 24/ 17 .
722 E. BARIONI BLVD $2. 861 036 12/19/19 2%
I MPERI AL, CA 92251

(760) 594- 2008

HA22

11- | MP- 8- 83. 1/ 90 IN | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 819, 934 03/ 21/17 62%
11-418524 OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 $39, 919, 633 05/31/17

ACI M- 008 - (110)E 722 E BARIONI BLVD $67,742 07/31/19 8%

--0)

OG LBY ROAD OVERCROSSING TO 0.7 M LE

WEST OF ROUTE 8/18

SAN DI EGO CA 92126
(858) 536- 3100

| MPERI AL, CA 92251
(760) 355- 8666

PAVEMENT REHABI LI TATI ON
HA22

11-1MP-86-20.4/21.8
11-2N0134

I'N I MPERI AL COUNTY I N AND NEAR HAZARD CONSTRUCTI ON COVPANY
BRAWLEY AND WESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE
TO BRANDT ROAD AND FROM 0.2 M LE
SOUTH OF B STREET TO MARTI N
M LL AND REPLACE W TH RUBBERI ZED

CORTEZ, CARLCS
722 E. BARIONI BLVD
| MPERI AL, CA 92251
(858) 688- 1423

$4,108, 075 04/ 23/ 18 61%
$478, 784 05/ 16/ 18 129
$0 12/14/18 0

SAN DI EGO CA 92121
(858) 587- 3600

11-1 MP- 86- 24. 7/ 65. 2 I'N | MPERI AL COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $718, 718 04/ 19/ 18 30%
11-2m0014 LOCATI ONS. CALI FORNI A, | NC. DANI EL $308,592  05/03/18 42%
$105, 440 12/ 31/ 18

BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET

722 E BARIONI, BLVD
| MPERI AL, CA 92251

TEMPE AZ 85282
(760) 355- 8666

(602) 437-1711

11-1MP-111-1.2/8.3
11- 2N0104

IN | MPERI AL COUNTY | N AND NEAR
CALEXI CO ON STATE ROUTE 111 FROM
ROUTE 98 TO ROSS AVENUE AND ON ROUTE
98 FROM ROCKWOOD AVENUE TO 0. SYLMAR = CA 91342
RUBBER! ZED HOT M X ASPHALT (RHWVA) (818) 362- 9200

SECURI TY PAVI NG COVPANY, | NC. GARCI A TORRES, VI CENTE
13170 TELFAI R AVENUE 722 E BAR ONO BLVD

| MPERI AL, CA 92251
(760) 355-1350

$17, 975,341 03/22/18 22%
$5, 130, 709 04/11/18

29%

$3, 818,394 06/ 14/19
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/29.5 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5, 583,947 03/23/18 88%
11-2No284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SWEETVWATER ROAD $5'$é§'gg§ 23522;12 95%
AVENUE OVERCROSSI NG 11095 SW I NDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977
REMOVE AND REPLACE ALL TRAFFIC .
TUALATIN OR 97062 (858) 688- 1433 SUSPENDED
(503) 885- 0420
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VAR OUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,202, 464 07/ 26/ 17 76%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $5$§;2,$§§ 82;82;%; 74%
OVERHEAD S| GN REPLACEMVENT SOUTH '
e o1 s ik
(714) 974-1190 (858) 688-
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VAR QUS PAL GENERAL ENG NEERI NG INC  LAMAN MATTHEW $2,584,563 05/ 10/ 17 63%
11-410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $2,139,751  05/30/17 83%
ACST- X073- (121) E ROADS| DE SAFETY | MPROVEVENTS PRI NG VALLEY CA 91977 $0 02/28/19
--0) SAN DI EGO CA 92131 ( 858) 686. 1373
(858) 860- 5300
HA22
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, I N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/ 02/ 16 79%
11-244004 CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7,545, 724 12/21/ 16 97%
ACNH Ol 00- (634) E $3,680 03/25/19
VARI QUS LOCATIONS FROM 0.1 M LE SPRI NG VALLEY, CA 91977
-0 SOUTH OF CORONADO AVENUE OV SQIS\ISD'SES)SH():S 92126 (858) 688- 1473
I NSTALL NORTHBOUND RAMP METERS AND  (858) 536
HB4N
11- SD- 5- 20. 3/ 21. 4 IN SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 69%
11-002714 0.3 M LE SOUTH OF FI ESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $729,657 11/12/15 87%
STF;'OOS -(631)E OVERCROSSI NG TO 0.5 MLE NORTH OF 7726 N. FIRST STREET, #137  SAN DI EGO, CA 92111 $3,770  12/11/19
° TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD-5-29.1/30.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 260, 518  12/18/ 14 75%
11-0223U4 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOAS DRIVE 2 RVEL VALLEY $65, 245,913  01/12/15 9
NHPI - 0051- ( 625) E 863 A $150. 657 06/26/19 290

LUB2- 11 1- (9E)

--0)
HE11

OVERCROSSI NG TO SORRENTO VI ADUCT
REPLACE BRI DGE/ RECONSTRUCT RAMPS

SAN MARCCS CA 92078
(760) 916- 9100

ROAD
DEL MAR CA 92014
(858) 720- 2112
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District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $6,429,542 03/23/18  100%
11-2No294 GENESEE AVENUE OVERCRCSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $2, 659,670  04/09/18 41%
SAN DI EGOY ORANGE COUNTY LI NE ROAD $760,082  11/30/18
ORANGE CA 92865
REMOVE AND REPLACE ALL TRAFFI C DEL MAR CA 92014
(714) 974- 1190 '
(858) 688- 1376
11-SD-5-31.7/31. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836,710 07/21/15 87%
11- 282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $798,478 08/04/15 93%
STPI - 005 - (630) E RCROS $2,634 04/05/19
ROAD UNDE SING SAN DI EGO CA 92121 SAN DIEGO,  CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $244,523,360 12/22/ 16 46%
11-2T72174 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $130, 170, 133 01/13/17 53%
f:"\\g:‘g' :&62'(213)1 0.5 MLE SOUTH OF PALOMAR AIRPORT 1770 LA COSTA MEADO/S DR DEL MAR CA 92014 $4,338,907 10/15/21
(6) RD. SAN A CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY CCS
HB5 (951) 232- 3522
11- SD-5-38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $96, 786, 477  11/21/ 17 29%
11- 2E1504 HI GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE 3089 MANCHESTER AVE $ﬁ, ggg, ggg (1)%; ﬁ; g 45%
BEACH AND ENCI NI TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI EE, CA 92007 994
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS, - CA 92078
(951) 232- 3522
11- SD- 5- 39. 4/ 40. 9 IN SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 362, 000 03/ 09/ 18 72%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $21$§§’§' ;‘gé 825 ig; 12 38%
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOAS DRIVE  AVE. . BLD B '
CMC - CONSTRUCT CLASS 1 Bl KE PATH,
SAN MARCOS CA 92078 (ngg Zgé (1::822007
(760) 916- 9100
11-SD-5-51.2/51.5 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON $2, 624,603 08/ 01/ 18 0%
11-424404 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $0  09/06/18 0%
HSNH- X073- (131) E $0

--0

H GH FRI CTI ON SURFACE TREATMENT

SAN DI EGO CA 92121
(858) 587- 3600
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-.3/1.7 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARMER BRANDON $8,535,676 11/02/17 35%
11- 414804 3,970,969 11/28/17
OVe 008- (324) E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $ 200 600 03; 05; e 47%
UNDERCROSSI NG TO 0.5 M LE WEST OF AN DI ECD CA 92121 Sul TE 206 ’
-0 HOTEL Cl RCLE DRI VE UNDE SAN DI E CA 92105
(858) 587- 3600 <
HBL SAFETY | MPROVEMVENT WESTBOUND | -8 (858) 688- 1375
11- SD-8-5. 4/ 10. 6 IN SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COVPANY  AMTEY SHRI KANT $5, 498,357 09/26/16  100%
11- 237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $5,426, 784 10/ 13/ 16 98%
NHPI - 008- (321) E $164, 111 10/ 31/18
VEST OF FAI RMOUNT AVENUE SAN DI EGO CA 92121 SAN DI EGO CA 92111 10/ 29/ 18
-0 UNDERCROSSI NG TO FLETCHER PARK S8 587 3600 (858) 688- 1575 OVER RUN
EXTEND FO COMVUNI CATI ONS; | NSTALL ~ (858) 587-
HB4N
11- SD-8-9. 0/ 15. 3 I N SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEEST, | NC. W LLI AVSON, JOHN $16, 394,493  10/31/17 33%
i\é "\1/?8(7)8;1_(323) c VEST OF LAKE MJURRAY BOULEVARD 1770 LA COSTA MEADOAS DRIVE 1463 BROADWAY $14é24212' ggg (1)%5 235 %(7) 85%
OVERCROSSI NG | N SAN DI EGO TO  JOHNSON EL CAJON, CA 92021 '
-0 AVENUE UNDERCROSSI NG | N EL C S’;\EOMQ?:O;OSA 92078 (858) 688- 1580
PAVEMENT REHABI LI TATI ON (760) 916-
HA22
11- SD-8-19.8/20. 1 IN SAN DI EGO COUNTY AT VARI QUS PAL GENERAL ENGI NEERI NG INC  GHAZI ALAM SULTAN $2,507,440 05/17/18 23%
11-405804 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $227,022  06/25/18 9%
ACNH X073- (129) E UPGRADE PEDESTRI AN RAVPS SPRING VALLEY CA 91977 $196, 018 06/ 30/ 19
--0) SAN DI EGO CA 92131 (619) 602_0333’
(858) 860- 5300
HB71
11- SD-8-/18. 4 IN SAN DI EGO COUNTY AT VAR QUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI ND $10, 120, 000 12/22/17 51%
ACST- X073- (125) £ LCCATI ONS 550 GREENVILLE RO 2863 CARMEL VALLEY Mail 738 osizee 4%
OVERHEAD S| GN REPLACEMVENT NORTH ROAD '
--0) LI VERMORE CA 94550 DEL VAR CA 92014
(925) 245- 1300 (858) 68;3_ 1384
11- SD- 15- . 4/ M20O I'N SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC. PANNU, ARASHDEEP $4, 614,134 03/22/18 80%
11-2N0154 UNDERCROSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. $4, 254,309 04/17/18
817 SVEETWATER ROAD $117.596 12/28/18 2%

State of California Department of Transportation

ROUTE 56.

RESTRI PE ALL DELI NEATI ON SUN VALLEY = CA 91352

(818) 834- 8199

SPRI NG VALLEY CA 91977
(858) 688- 1433
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-10. 9/ 19. 5 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON ART, PANNU $5,543,047 09/ 26/ 18 0%
11-2No144 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $0  10/22/18 0%
PCC SLAB REPLACEMENT $0
SAN DI EGO CA 92121
(858) 587- 3600
11- SD- 15- 20. 0/ 54. 3 IN SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5, 841,822 03/06/18  100%
11-2N0164 NORTH OF ROUTE 56 TO RI VERSI DE COUNTY 638 W SOUTHERN AVE 2863 CARMVEL VALLEY RD ii' égg gﬂ fﬁ; gg; ig 87%
LI NE. DEL MAR , CA 92014 ' '
ORANGE CA 92865 '
RESTRI PE ALL DELI NEATI ON (714) 974- 1190 (858) 688- 1376 OVER RUN
11-SD-52-3.9/6. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON ARI NDUQUE, RAY $1,087,950 04/ 20/ 18 89%
11-292804 ROUTE 805/ 52 SEPARATION TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $859, 407  05/18/18 79%
ACNH- P052- (018) E $303,475 11/14/18
163/ 52 SEPARATI ON. VS 62
-0 STORMMTER M Tl GATI ON - NEDI AN SAN DIEGO  CA 92121 SAN DI EGO, CA 92111
(858) 587- 3600
(858) 467- 4084
11- SD-52-13.3/14. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $1, 043,510 07/09/ 18 5%
éﬁh&‘zﬁégg 019) E SANTEE FROM MAST BOULEVARD 6465 MARI NDUSTRY DRI VE 2863 CARVEL VALLEY igig’ ;18 82; gg; ig 23%
0 -(019) UNDERCROSSI NG TO M SSI ON GORGE ROAD o o ROAD '
UNDERCROSSI NG (858) 200- 3660 DEL MAR, CA 92014
CONSTRUCT MEDI AN BARRI ER (858) 688-1518
11- SD-67-4. 6/ 19 I'N SAN DI EGO COUNTY I N AND NEAR HAZARD CONSTRUCTI ON COVPANY  NABI ZADEH, NMEHRDAD $4,368,762 12/12/16  100%
i\(l:;éogigg o POWAY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARMEL VALLEY RD $4;$ﬂ;ggg %5%5 1; 97%
- STPO- (707) GARDENS OVERCROSSI NG TO SHADY QAKS DEL MAR CA 92014 ’
--() SAN DI EGO CA 92121
DRI VE. 858) 587- 3600 (858) 688- 1518 OVER RUN
- I NSTALL CENTERLI NE CHANNELI ZERS, (858) 587-
11- SD- 75-20. 2/ 22. 2 I'N SAN DI EGO COUNTY AT SAN DI EGO- HVS CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 524,667 11/16/17 35%
11-262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET $1, 474,652 01/ 04/ 18 0
ACNH- PO75- (027) E 7177 GPPORTUNITY ROAD $436.328 07/17/19 1'%

--0

HA21

TO NORTH JUNCTI ON ROUTE 5.
BRI DGE REHABI LI TATI ON - UPGRADE

VI STA CA 92081
(760) 727- 9808

SAN DI EGO, CA 92111
(858) 688- 3247
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75-21. 0/ 21. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 090, 581 09/01/15 97%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAl RY LANE 7177 OPPORTUNI TY ROAD $18, 890, 713 09/ 14/ 15 99%
STPNH -( )P GLOR ETTA BOULEVARD $94, 323  11/27/18
5044-E  -() JORDAN MN 55352 SAN DI EGO, - CA 92111
PAI NT STEEL SURFACES AND BUI LD .
(952) 447- 6025 (858) 688- 1526
HA21
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, | Rl ON JOSEPH $1, 450,000 06/01/ 18 32%
11- 257164 148, 477 06/ 25/ 18
STPL- 6211- (136) E ON RTE 15 FROM.3 MLE S/0 TO .3 MLEINC 7177 OPPORTUNITY RD $$23 347 02/15/23  10%
0 N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY SAN DI EGO, CA 92111 '
o .4 MLE WO SO M (858) 467- 4086
SR-76 EAST PLANT ESTABLI SHVENT VISTA ~ CA 92081
HB32 (760) 479- 4210
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,443,817 11/17/17 72%
}}\(1:;5?'93(1)(732_(031) c LOCATI ONS FROM GOMVEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARVEL VALLEY RD $§22’ 2% 1%5 %g; 1; 37%
0 LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES DEL MAR CA 92014 :
o BRI DGE RAI L UPGRADES }
IRVINE CA 92606 (858) 688- 1518
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5,313,540 02/27/17 49%
11- 405704 0.3 MLE WEST OF TO 0.4 M LE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADVWAY WAY $4, 626,271 04/12/17 84%
SSTG S076- ( 030) VALLEY CENTER ROAD $231,869 10/28/19
--0) ) ESCONDI DO, CA 92025 ESCONDI DO, CA 92025
CONSTRUCT ROUNDABOUT AND REALI GN g .
(760) 294- 0974 (760) 639- 4430
HB1
11- SD- 78-13. 0/ 14. 1 I N SAN DI EGO COUNTY | N SAN MARCOS VESTERN RI M CONSTRUCTORS, | NC. LABRADOR ALBERT $5, 772,798 01/20/17  100%
i\(l:;\lﬁpzllagg‘;-(na) c FROM 0.1 M LE EAST OF TW N OAKS 621 S ANDREASEN DRIVE, SU TE 871 N. BROADWAY $5§f§i’§§§ 2(2)5 285 1; 99%
VALLEY ROAD OVERCROSSING TO 0.2 M LE ESCONDI DO CA 92020 ESCONDI DO, CA 92025 '
0 VST OF WOODLAND PARKWAY 760)489- 4328 (760) 639- 4430 OVER RUN
CONSTRUCT EASTBOUND AND WESTBOUND (760) 489-
HB4N
11- SD- 78- 37. 3/ 60. 3 IN SAN DI EGO COUNTY | N AND NEAR SAN CALMEX ENG NEERI NG | NC NABI ZADEH, MEHRDAD $10, 436, 483 04/ 23/ 18 67%
11- 2N0224 DI EGO FROM FLORA VI STA DRI VE TO WEST 2764 S VI STA AVE 2863 CARMEL VALLEY RD $8, 721,477 05/29/18 88%

HAVERFORD ROAD AND FROM 0.2 M LE EAST DEL MAR CA 92014 $445,141  12/29/18

BLOOM NGTON CA 92316
OF MAGNOLI A AVE TO 909) 546 1311 (858) 688-1518
RUBBERI ZED HOT M X ASPHALT OVERLAY. ( ) )
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 79-31. 3/ 31. 3 IN SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENGI NEERI NG | NC  LABRADOR, ALBERT $1,179,834 05/22/18 0%
11- 2N0024 SPRI NGS AT BUENA VI STA CREEK BRIDGE 10675 TREENA ST #103 871 N. BROADWAY $0 06/25/18 0%
AND AT SOVE CREEK BRI DGE. AN D EGO. CA 92151 ESCONDI DO CA 92025 $0 11/14/18
REHABI LI TATE BRI DCE DECK. (858) 860- 5300 (760) 796- 4072
11- SD- 79- 34. 2/ 36. 5 IN SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL MVERCADO VI CTCR $1,398,902 01/08/18  100%
i&#lgg% 042) E SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $613, 1;3 %; gi; ig 44%
()' -(042) AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES ROAD
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 Dg';s'v??o g,lqzzzom SUSPENDED
HA21 (949) 252- 0441 (858) 720-
11- SD- 79-/ 20. 2 IN SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $6, 377,175 04/ 23/ 18 81%
i&%ms(l)% 045) E FROM ROUTE 8/ 79 SEPARATI ON TO EAST 5860 EL CAM O REAL 1463 BROADWAY AVE $51$§§3'§§§ 2?5 (1)85 12 85%
()' -(045) JUNCTI ON ROUTE 79/ 78 NEAR JULI AN, CARLSEAD CA 92008 EL CAJON, CA 92021 :
BONDED WEARI NG COURSE OVERLAY (760) 444- 1032 (858) 688- 1551
11- SD-94-5. 8/ 9. 3 IN SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL W LLI AVSON, JOHN $2, 674,302 01/11/18 75%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $1, 140,394  02/09/18 9
ACNH- P094- ( 065) E $254 333 05/22/19 3%
0 LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON CI RCLE VES EL CAJON, CA 92021 '
o OVERCROSSI NG (858) 688- 1580
UPGRADE BRI DGE RAI LS | RVINE  CA 92606
HA21 (949) 252- 0441
11- SD-94- 7.2/ 10. 5 IN SAN DI EGO COUNTY | N LEMON GROVE AT SPECTRUM CONSTRUCTI ON GROUP, PANNU, ARASHDEEP $3, 124,313 08/ 06/ 18 0%
i\é\ﬁ%%-(l%) c VARI OUS LOCATI ONS FROM 0.6 M LE WEST | NC. 817 SWEETWATER ROAD 28 325 géj %g 0%
0 OF COLLEGE AVE. UC TO CAMPO ROAD ON- 32 EDELNMAN SPRI NG VALLEY , CA 91977
o RAVP UC. (858) 688- 1433
| MPROVE MAI NTENANCE WORKER SAFETY I RVINE  CA 92618
HA28 (949) 299- 1400
11- SD- 94- 59. 6/ 60. 2 IN SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVPANY W LLI AMSON, JOHN $4, 201,238 09/07/ 16 83%
ié_s%?gégg-(me) FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADWAY $3, 2?3' 8‘21; 82; gg; ig 93%
--0) KUNEYAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118 '
CURVE REALI GNMENT (858) 688- 1580

(760) 444- 1032
HB1
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 125-9. 8/ 12. 4 IN SAN DI EGO COUNTY | N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAMAN, NMATTHEW $2,882,270 08/07/17 42%
11-292004 LEMON GROVE FROM PARADI SE VALLEY ROAD621 S ANDREASEN DRI VE, SU TE 817 SWEETWATER ROAD $2, 380,033 08/29/17 820
ACNH- P125- (019) E $745,626 12/31/19
0 OVERCRGSSI NG TO 0.3 M LE NORTH OF ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
TROY STREET OVERCROSSI NG (858) 688- 1526
STORMAATER M Tl GATI ON - NMEDI AN (760) 489- 4328
11- SD- 163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMVESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,038,957 01/17/18 31%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER RD $4,450,825 02/09/18 63%
CSTG P163- (030) E $1,822,684 06/ 26/ 19
0 DI EGO RI VER BRI DGE. ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
o ENHANCE STRI PING, LI GHTI NG, UPGRADE B}
(760) 489- 4328 (619)602-0333
HA23
11- SD- 163-4. 1/ 4.9 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31, 253,587 06/16/17 33%
11- 085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRI VE 817 SWEETWATER ROAD $é(i, %%, 333? 8;5 125 %z 350
FRI ARS ROAD OVERCROSSI NG SAN A CA 92078 SPRI NG VALLEY, CA 91977 ' '
REVI SE | NTERCHANGE/ W DEN OC AND X005 .
(760) 916- 9100 (858) 688- 1473
HE11
11- SD- 805- . 3/ 4 IN SAN DI EGO COUNTY AT VAR OUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3, 054, 644 01/ 16/ 18 49%
Lt e Lomas 6465 W OUSTRY DRVE 1452 e I AL o
i CONSTRUCT MAI NTENANCE VEHI CLE '
--0) SAN DI EGO CA 92121 EgsgA‘ég;’ 1?2192021
(858) 587- 3600 (858) 688-
HA28
11- SD- 805- 2. 9/ 10 IN SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. PAKANDAM MEHRDAD $5, 298,726 03/ 22/ 18 99%
11-2No074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMVERCI AL ST 1463 BROADWAY $4, 22(13, ;32 235 225 12 76%
UCTO0.3 M S OF L ST UC AND ON RTE EL CAJON, CA 92021 :
ANAHEI M CA 92801
805 FROM PALM AVE O (858) 688- 1590
REPAI R AND REPLACE SLAB (714) 855-4201
11- SD- 805- 4. 4/ 5. 5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, NMANUEL $1,225,406 12/17/14 0%
11- 272514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $9gg, g;g 8%5 gg; %(5) 0%
NAPLES STREET UNDERCROSSI NG 7726 N. FI RST STREET, #137 STE 208 :
LANDSCAPE M TI GATI ON
FRESNG GA 93720 S/;glsusgso,logg 92105 PLANT EST
HA25 (559) 322- 2041 (858) 829- SATIS

State of California Department of Transportation
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Statement of Ongoing Contractsasof 10/20/18 10/ 30/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-5.7/7. 8 I N SAN DI EGO COUNTY | N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. R VAS MANUEL $12, 494,194 05/25/18 12%
11- 2T2604 1,218,071 06/19/18
SThL 6911- (121) VARI QUS LOCATIONS FROM 0.2 M LE 320 GODDARD WAY, SUI TE 150 4001 EL CAJON BLVD, $ 010 o 01; 12521 10%
NORTH OF NAPLES STREET UC TO BONI TA | RVINE CA 92618 SUl TE 208 '
0 RD UC. PM ***5.7-7.8%* SAN DI EGO, CA 92105
HBS 1-805 SOUTH SOUND WALLS (UNI'T 1) (949) 470- 0500 (858) 829- 1020
11- SD- 805- 15. 7/ 17. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. Fl GUEROA, RENE $2, 492,014 07/21/17 47%
11-410804 VAR OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SUI TE 1463 BROADWAY $2, 295,568 08/15/17 89%
ACl M 805- (637)E OVERCROSS] NG TO ROUTE 805/ 8 $10, 442 05/07/19
-- ESCONDI DO CA 92029 EL CAJON, CA 92021
O SEPARATI ON. 260) 489- 4328 (858) 688- 1551
ROADSI DE SAFETY | MPROVENENT (760) 489-
11- SD- 805-24. 7/ 27. 6 I N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $867,462 02/01/18  100%
11-2T3304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUITE A 4001 EL CAJON BLVD. $§ii* ggg 34215 i%j %2 79%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 92705 STE 208 :
M RA MESA BOULEVARD UN (714) 641- 4730 SAN DI EGO, CA 92108 OVER RUN
I NSTALL | RRI GATI ON AND LANDSCAPI NG (858) 688-1429
11- SD- 805- 26. 8/ 27. 3 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 90%
11-2T0414 CARROLL CANYON ROAD BRI DGE TO 0. 2 | NCORPORATED 7177 OPPORTUNI TY ROAD $923, igg 8;; (1)25 ig 729
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 :
UNDERCROSSI NG HWY PLANTI (858) 467- 4084
HW PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720
HB32 (559) 322- 2041
11- SD- 805- 27. 1/ 28. 9 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. LE VINE, GARY $5, 602, 868 07/ 31/ 18 0%
11-419904 M RA MESA BLVD UC TO 0.4 M LE NORTH 1770 LA COSTA MEADOWS DRIVE 871 N. BROADWAY $0 08/31/18 0%
BL1l M 805-(638) E OF ROUTE 5/ 805 SEPARATI ON $0 08/16/19
0 SAN MARCOS CA 92078 ESCONDI DO, CA 92025
o PAVEMENT REHABI LI TATI ON }
(760) 916- 9100 (760) 796- 4070
HA22
Totals: Authorized Final Amt: $795, 534, 857 Completed to Date: $476, 849, 293 Work ThisMonth: $26, 175, 265

State of California Department of Transportation
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11-1 MP-8-38.8/39.2
11-1MP-8-40.4/45.5
11-1 MP-8-83.1/90
11-1 MP-86-20.4/21.8
11-1 MP-86-24.7/65.2
11-1WmP-111-1.2/8.3
11-SD-5-.3/72. 4
11-SD-5-3.9/9.2
11-SD-5-31.7/31. 7
11- SD-5-38.1/39.3
11- SD-5-39. 4/ 40.9
11-SD-5-.3/5.4
11-SD-5-.3/29.5
11- SD- 5- 20. 3/ 21.
11- SD-5-29. 1/ 30
11-SD-5-29. 5/ 72.
11- SD- 5- 37. 4/ 46.
11- SD- 5-51. 2/ 51.
11-SD-8-5.4/10.6
11-SD-8-9. 0/ 15. 3
11-SD-8-.3/1.7
11-SD-8-19.8/20.1

g o ~ 00 b

Statement of Ongoing Contracts - Index

Contract

11- 263314
11- 418514
11- 418524
11- 2N0134
11-2MD014
11- 2N0104
11- 419114
11- 244004
11- 282304
11- 2E1504
11- 273454
11- 410904
11- 2N0284
11-002714
11- 0223U4
11- 2N0294
11-2T2174
11- 424404
11- 237964
11- 408704
11- 414804
11- 405804
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11- SD-8-/18.

4

11- SD- 15-. 4/ M20

11- SD- 15-10.
11- SD- 15- 20.

9/ 19.
0/ 54.

11-SD-52-3.9/6.6

11- SD-52-13.

3/ 14.

11-SD-67-4.6/ 19

11- SD- 75- 20.
11- SD- 75- 21.
11- SD- 76- 22.
11- SD- 76- 32.
11-SD- 76-12.
11- SD- 78-13.
11- SD- 78-37.
11- SD- 79- 31.
11- SD- 79- 34.

2/ 22.
0/ 21.

2/ 40

6/ 33.
1/17.
0/ 14.
3/ 60.
3/ 31.
2/ 36.

11-SD-79-/20. 2
11-SD-94-5.8/9. 3

11-SD-94-7.2/10.5

)]

a w W Fr N W

11- SD-94-59. 6/ 60. 2
11-SD-125-9.8/12. 4

11- SD- 163- 2.

5/ 4

Statement of Ongoing Contracts - Index

Contract

11- 419104
11- 2N0154
11- 2N0144
11- 2N0164
11- 292804
11- 421204
11- 403204
11- 262204
11- 409304
11- 299104
11- 405704
11- 257164
11- 421604
11- 2N0224
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11- 411104
11- 295204
11- 292004
11- 415304

Page
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD- 163-4.1/4.9 11- 085784 8
11-SD-805-.3/4 11-411204 8
11- SD-805-2.9/ 10 11- 2N0074 8
11-SD-805-4.4/5.5 11- 272514 8
11-SD-805-5.7/7.8 11- 272604 9
11- SD-805-15.7/17.5 11- 410804 9
11- SD-805-24. 7/ 27. 6 11- 273304 9
11- SD- 805- 26. 8/ 27. 3 11- 270414 9
11- SD- 805-27. 1/ 28.9 11- 419904 9

Statement of Ongoing Contracts - Federal Aid
11
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $136, 123, 862
FEDERAL Al D ( PRI MARY) $34, 470, 995
FEDERAL Al D ( SECONDARY) $35, 868, 652

STATE HI GHWAY

$211, 790, 370
$377, 280, 979
$795, 534, 857

Work Comp
$98, 079, 723
$19, 279, 008
$14, 350, 568

$100, 943, 847
$244, 196, 147
$476, 849, 293




Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:
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